
Lowrance Paving


ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors
1		**Lowrance Paving**	**389 days?**	**Mon 1/4/27**	**Thu 6/29/28**	
2		NTP	2 days	Mon 1/4/27	Tue 1/5/27	
3		Pre-construction inspection/Submitials	100 days	Wed 1/6/27	Tue 5/25/27	2
4		Existing asphalt removal	5 days	Wed 5/26/27	Tue 6/1/27	3
5		Subgrade inspection/Repair	5 days	Wed 5/26/27	Tue 6/1/27	4SS
6		Soil cement/base installation,Structures and tie-ins	10 days	Wed 6/2/27	Tue 6/15/27	5
7		Asphalt Binder/Finish placement	20 days	Wed 6/16/27	Tue 7/13/27	6
8		Stripping/Misc Painting	5 days	Wed 7/14/27	Tue 7/20/27	7
9		Cleanup	5 days	Wed 7/21/27	Tue 7/27/27	8
10		Substainal Completion	1 day?	Wed 7/28/27	Wed 7/28/27	9
11		Punch List/Closeouts	20 days	Thu 7/29/27	Wed 8/25/27	10
12		Final Completion	1 day?	Thu 8/26/27	Thu 8/26/27	11
13		11 month walk	220 days	Fri 8/27/27	Thu 6/29/28	12
14		Owner	0 days	Thu 6/29/28	Thu 6/29/28	13



Project: Lowrance Paving 9-9-2
Date: Thu 9/10/26

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	


Lowrance Paving



Project: Lowrance Paving 9-9-2
Date: Thu 9/10/26


Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

Lowrance Paving



Project: Lowrance Paving 9-9-2
Date: Thu 9/10/26


Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Lowrance Paving 9-9-2
Date: Thu 9/10/26

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	


Lowrance Paving



Project: Lowrance Paving 9-9-2
Date: Thu 9/10/26

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			


Lowrance Paving



Project: Lowrance Paving 9-9-2
Date: Thu 9/10/26


Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	

Lowrance Paving




Project: Lowrance Paving 9-9-2
Date: Thu 9/10/26

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	




Project: Lowrance Paving 9-9-2
Date: Thu 9/10/26

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: Lowrance Paving 9-9-2
Date: Thu 9/10/26

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	




Project: Lowrance Paving 9-9-2
Date: Thu 9/10/26

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	




Project: Lowrance Paving 9-9-2
Date: Thu 9/10/26

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	




Project: Lowrance Paving 9-9-2
Date: Thu 9/10/26

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: Lowrance Paving 9-9-2
Date: Thu 9/10/26

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Lowrance Paving 9-9-2
Date: Thu 9/10/26

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	